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Contract ID:  2488Y Vendor ID: 1863 COMMONWEALTH ELECTRIC CO OF THE
Est Number: 0005 Pay Period End Date:

Contract Location:

DISTRICT 2 CCTV CAMERAS Estimate Type:
Contractor:
COMMONWEALTH ELECTRIC CO OF THE MIDWES Date Let:

1901 Y STREET, STE 100
PO BOX 80638

LINCOLN NE 68501-0638

Phone:
(402)474-1341

Escrow Agent:

Surety Co:
UNIVERSAL SURETY COMPANY

Counties

DOUGLAS

SARPY

Project Fed State
Number Project Number

22488 000 ITS-NH-ITSN(32)

Date Awarded:
Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number  Ref Ref
Post Post

370 1.38 91.36 ELECTRICAL

PROG

02.05.2015
02.12.2015
03.02.2015

09.21.2015
09.21.2015

Current Contract Amt

Original Contract Amt

Total Earnings
$137,886.68 Stockpiled Materials
Gross Earnings

$137,886.68 Retainage

Escrow Amount

% Dollar Comp Securities Encmb
93% Net Earnings

% Time Comp

98% Liguidated Damages

Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj

Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj
Other Adj
Price Adj
Substandard Item Adj
Asphalt Adj
Diesel Fuel Adj
Petrol Adj
Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Project Manager

Tsvid, Aleksandra ( Sasha, 12.29.2015
District Engineer

Lech, Marvin (Marv) 12.30.2015
Controller

Burling, Laurie 12.31.2015

Total to Date

$128,892.06
$.00
$128,892.06
$.00
$.00
$.00
$128,892.06

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$128,892.06

Prev to Date

$98,322.36
$8,360.00
$106,682.36
$.00

$.00

$.00
$106,682.36

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$106,682.36

ITS Project Manager

Olson, Steve

Construction Engineer

Halstead, Kerri

Controller

Burling, Laurie

This Estimate

$30,569.70
$-8,360.00
$22,209.70
$.00
$.00
$.00
$22,209.70

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$22,209.70

12.30.2015

12.31.2015

12.31.2015
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Contract ID:  2488Y Vendor ID: 1863 COMMONWEALTH ELECTRIC CO OF THE Contract ID:  2488Y Vendor ID: 1863 COMMONWEALTH ELECTRIC CO OF THE
Est Number: 0005 Pay Period End Date: 12.29.2015 Est Number: 0005 Pay Period End Date: 12.29.2015
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A079.28 1.80 3,156.000 5,680.80
0001 0001 0001.08 0.50 300.000 150.00 #2 AWG CU CONDUCTOR LF 3,156.000 5,680.80
BARRICADE, TYPE Il BDAY 300.000 150.00 3,786.000 6,814.80
38.000 19.00 3,786.000 6,814.80
5.000 2.50 0010 0010 A079.31 1.40 2,877.000 4,027.80
0002 0002 0001.90 3.50 1,512.000 5,292.00 #4 AWG CU CONDUCTOR LF 2,877.000 4,027.80
SIGN DAY EACH 1,512.000 5,292.00 2,322.000 3,250.80
7.000 24.50 600.000 840.00
0.000 0.00 o011 0011 A079.43 0.90 2,011.000 1,809.90
0003 0003 0030.80 12,000.00 1.000 12,000.00 #8 GROUNDING CONDUCTOR LF 2,011.000 1,809.90
MOBILIZATION LS 1.000 12,000.00 2,444.000 2,199.60
1.000 12,000.00 1,462.000 1,315.80
0.000 0.00 0012 0012 A401.40 20,600.00 4.000 82,400.00
0004 0004 A001.05 1,410.00 9.000 12,690.00 40' TOWER CAMERA SITE EACH 4.000 82,400.00
PULL BOX, TYPE PB-2 EACH 9.000 12,690.00 4.000 82,400.00
7.000 9,870.00 1.000 20,600.00
0.000 0.00 0013 0013 L860.50 1,100.00 1.000 1,100.00
0005 0005 A070.10 4.33 862.000 3,732.46 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,100.00
1 1/2-INCH CONDUIT IN TRENCH LF 862.000 3,732.46 CONTRACTOR COMPLIANCE 0.850 935.00
748.000 3,238.84 0.850 935.00
0.000 0.00 GROUP 8B ELECTRICAL Contracted 137,886.68
0006 0006 A070.13 6.16 972.000 5,987.52 Current 137,886.68
2-INCH CONDUIT IN TRENCH LF 972.000 5,987.52 In place 128.892.06
1,172.000 7,219.52 This Estimate 30,569.70
10.000 61.60 Totals for contract Contracted 137,886.68
0007 0007 A074.12 14.60 97.000 1,416.20 Current 137,886.68
1 1/2-INCH CONDUIT, JACKED LF 97.000 1,416.20 In place 128,892.06
0.000 0.00 This Estimate 30,569.70
0.000 0.00
0008 0008 A074.14 20.00 80.000 1,600.00
2-INCH CONDUIT, JACKED LF 80.000 1,600.00
46.000 920.00
0.000 0.00
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Contract ID:  2488Y Vendor ID: 1863 COMMONWEALTH ELECTRIC CO OF THE
Est Number: 0005 Pay Period End Date: 12.29.2015
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc
A401.40 \40' TOWER CAMERA SITE
Project 22488 000
Prpsl Line Nbr 0012 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 4.00 11,040.00 22488
Tower for the Camera
0003  S.P. Adjustment -1.00 -2,760.00 22488
Tower for the Camera
0004 S.P. Adjustment -2.00 -5,520.00 22488
Tower for the Camera
0005  S.P. Adjustment -1.00 -2,760.00 22488
Tower for the Camera
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0002 S.P. Initial Payment 4.00 22,400.00 62982
CCTV Cameras and equipment
0003  S.P. Adjustment -1.00 -5,600.00 62982
CCTV Cameras and equipment
0004 S.P. Adjustment -2.00 -11,200.00 62982
CCTV Cameras and equipment
0005  S.P. Adjustment -1.00 -5,600.00 62982
CCTV Cameras and equipment
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0012: 0.00 $0.00
Total for item code A401.40: 0.00 $0.00
Total remaining for contract: $0.00



